

# PROJECT PLANNING PHASE

Backlog, Sprint Cycles, User Stories & Story Pointing

|         |              |                   |         |
|---------|--------------|-------------------|---------|
| Date    | 18 June 2026 | Project Name      | ShopEz  |
| Team ID | -            | Project Max Marks | 5 Marks |

## Core Product Backlog & Sprint Estimates

| Sprint   | Feature Area | Story ID | Requirement Detail / Task                                                                  | Pts | Priority |
|----------|--------------|----------|--------------------------------------------------------------------------------------------|-----|----------|
| Sprint-1 | User Access  | USN-1    | As a new user, I want to create an account by providing my email and a secure password.    | 2   | High     |
| Sprint-1 | User Access  | USN-2    | As a new user, I expect a confirmation message once my registration is complete.           | 1   | High     |
| Sprint-2 | Catalog      | USN-3    | As a visitor, I want to explore clothing items organized by Men, Women, and Kids segments. | 3   | High     |
| Sprint-2 | Discovery    | USN-4    | As a shopper, I want to use keywords to quickly find specific products in the catalog.     | 2   | Medium   |
| Sprint-3 | Cart Mgmt    | USN-5    | As a customer, I want to add items to a persistent shopping cart and modify quantities.    | 3   | High     |
| Sprint-3 | Checkout     | USN-6    | As a buyer, I want to provide my shipping information and finalize my order.               | 5   | High     |
| Sprint-4 | Store Admin  | USN-7    | As an administrator, I need tools to add, modify, or remove product listings.              | 3   | High     |
| Sprint-4 | Logistics    | USN-8    | As a customer, I want to check my order statuses and track delivery progress.              | 3   | Medium   |
| Sprint-4 | Analytics    | USN-9    | As an administrator, I want to review all incoming orders and manage their fulfillment.    | 3   | Medium   |

## Project Timeline & Velocity Monitoring

| Iter.    | Total Points | Work Days | Start Date   | Target End   | Points Delivered | Release Date |
|----------|--------------|-----------|--------------|--------------|------------------|--------------|
| Sprint-1 | 20           | 6 Days    | 18 May 2026  | 24 May 2026  | 20               | 24 May 2026  |
| Sprint-2 | 25           | 6 Days    | 25 May 2026  | 31 May 2026  | 25               | 31 May 2026  |
| Sprint-3 | 25           | 6 Days    | 01 June 2026 | 07 June 2026 | 25               | 07 June 2026 |
| Sprint-4 | 25           | 6 Days    | 08 June 2026 | 14 June 2026 | 25               | 14 June 2026 |

**Velocity Calculation: Computed average performance per iteration (total points / unit time):**  
 **$AV = \Sigma(\text{Story Points}) / \text{Iterations} = 20 / 10 = 2$**

## Burndown Chart Documentation

Visualizing progress through time-based effort remaining metrics.

- Reference for Scrum Burndown: <https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
- Agile Burndown Guide: <https://www.atlassian.com/agile/tutorials/burndown-charts>